
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:38 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 041 Date: 07-May-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 972

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding

13 M Diaphragm (QA J. Lizardo)

SAW welding of weld #102 in progress. (PJP)

Visual weld repairs at diaphragm plate PJP weld terminations in progress.

Tower Base:

Welding of bearing stiffener plates in progress (weld #005)

Electro-Slag Weld (ESW) Repairs

QC technicians performing ultrasonic testing of ESW weld WN: W-045 ( Weld "E").

Repair of welding of shear plate UT reject identified as WN: E045 (Weld "F" ), ref. RWR-201205-002 in
progress.
QC personnel in progress welding.

Details of welding operation are available in QA report.

CCO 201

Matt Holt and his crew installing additional eye bolts (padeyes) at elevations 145m to 77m.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00
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JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Kenneth ChappellWelder 8.00 2.00 0.00 10.00

JNM ANDREW MEADEIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

Bid Item: 001 0-HLF-000.201CCO-201 Handrails & Ladders at Strut Façade

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


